

**QUARTERLY PROGRESS-TO-DATE REPORT
FOR
LEYDEN ROCK METROPOLITAN DISTRICT
DATED: DECEMBER 30, 2024**

Pursuant to HB24-1454, § 24-85-103(2.5), C.R.S., and 8 CCR 1501-11 Governor’s Office of Information Technology Rules Establishing Technology Accessibility Standards (the “**Rules**”), Leyden Rock Metropolitan District (the “**District**”) are required to provide a progress-to-date report that demonstrates concrete and specific efforts toward compliance.

For the quarter beginning October 1, 2024 the District makes the following report:

1. Accessibility Scan of Digital Services and Content.

The District has conducted periodic reviews of the front-facing pages for accessibility and is keeping quarterly scans on file. (Exhibit A)

2. Progress on Remediation of Digital Content.

The District has compiled an inventory of all digital content to identify documents that need to be remediated and has engaged a third-party vendor to remediate documents. Remediation is underway.

3. Goal to Reach Full Compliance Under the Rules.

The District has a plan in place with a goal to have all digital content remediated by July 1, 2025.

EXHIBIT A
Accessibility Scan of Digital Services and Content

EXHIBIT B
Document Inventory